

**Michael Maher**

**From:** Wayne Warfel [waynew@tmrroofing.com]  
**Sent:** Monday, December 03, 2012 3:27 PM  
**To:** waynew@tmrroofing.com  
**Subject:** OPM Report - Main Office - 11/28/2012



**Daily Progress Report** Huntington  
Bank Main Office  
**Project ID:** Huntington Main

Prepared for:



**Huntington Bank Main Office**

**Date:** 11/28/2012

**Project Manager:** Wayne Warfel

Your project is scheduled to be substantially complete in 24 day(s)

Project Review for BSM Home						
Site #/Name	Roofing Material	Roofing Material Cost	Decking Material Cost	Roofing Material and Decking	Roof Cost	Number of Workers
00000001	1.000	1.000	1.000	2.000	3.000	1
00000002	1.000	1.000	1.000	2.000	3.000	1
00000003	1.000	1.000	1.000	2.000	3.000	1
00000004	1.000	1.000	1.000	2.000	3.000	1
00000005	1.000	1.000	1.000	2.000	3.000	1
00000006	1.000	1.000	1.000	2.000	3.000	1

[Click to view current progress report](#)


**Percent Complete: 100%**

*This can be impacted by weather and delays beyond our control*

**Comments**

2 small roof section today

(click on any of the photos for more detail)



[Click here to unsubscribe to this OPM mail](#)